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CIRS Project Timeline

CIRS Design Review - Preliminary and Final

Fore-Optics Fabrication

Opto-Mechanical Design

Fabricate and Install Mount

Opto-Mechanical Design

Purchase and Delivery of CIRS Cyrostat and Camera

Cyrostat/Camera  Mounting

Test and Install Fore-Optics

Control Electronics and Software

Test and Install Fore-Optics

Integrate,Install and Test Dewar

Testing Overall System

Routine Operation
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